

ID	Task Name	Duration	Start	Finish	Predecessors	Feb '05				Mar '05							
						17	24	31	07	14	21	28	07	14			
1	<b>DEC/DES</b>	<b>139 days</b>	<b>Tue 01.02.05</b>	<b>Wed 31.08.05</b>													
2	<b>Ribex converter (Topcon)</b>	<b>6 days</b>	<b>Tue 15.02.05</b>	<b>Tue 22.02.05</b>													
3	Development	3 days	Tue 15.02.05	Thu 17.02.05													
4	Test	3 days	Fri 18.02.05	Tue 22.02.05	3												
5	Approved	0 days	Tue 22.02.05	Tue 22.02.05	4												
6	<b>Ashtech converter</b>	<b>3 days</b>	<b>Wed 23.02.05</b>	<b>Fri 25.02.05</b>	<b>2</b>												
7	Modification	1 day	Wed 23.02.05	Wed 23.02.05													
8	Test	2 days	Thu 24.02.05	Fri 25.02.05	7												
9	Approved	0 days	Fri 25.02.05	Fri 25.02.05	8												
10	<b>Finalize the Norwegian DEC/DES</b>	<b>15 days</b>	<b>Tue 01.02.05</b>	<b>Mon 21.02.05</b>													
11	Development	10 days	Tue 01.02.05	Mon 14.02.05													
12	Internal test NOR_DEC_DES	5 days	Tue 15.02.05	Mon 21.02.05	11												
13	Approved	0 days	Mon 21.02.05	Mon 21.02.05	12												
14	<b>Finalize the Swedish DEC/DES</b>	<b>135 days</b>	<b>Mon 07.02.05</b>	<b>Wed 31.08.05</b>													
15	Development of DES (Ashtech)	60 days	Mon 07.02.05	Fri 13.05.05													
16	Internal test SWE_DES	5 days	Wed 18.05.05	Tue 24.05.05	15												
17	Approved	0 days	Tue 24.05.05	Tue 24.05.05	16												
18	Development of DEC (RIBEX data)	30 days	Wed 25.05.05	Wed 06.07.05	17												
19	Internal test SWE_DEC_DES	5 days	Thu 07.07.05	Wed 13.07.05	18												
20	Approved	0 days	Wed 13.07.05	Wed 13.07.05	19												
21	Development of DES (Topcon data)	30 days	Thu 14.07.05	Wed 24.08.05	20												
22	Internal test SWE_DES	5 days	Thu 25.08.05	Wed 31.08.05	21												
23	Approved	0 days	Wed 31.08.05	Wed 31.08.05	22												
24	<b>Finalize the Danish DEC/DES</b>	<b>15 days</b>	<b>Tue 22.02.05</b>	<b>Tue 15.03.05</b>	<b>10</b>												
25	Development	10 days	Tue 22.02.05	Tue 08.03.05													
26	Internal test DAN_DEC_DES	5 days	Wed 09.03.05	Tue 15.03.05	25												
27	Approved	0 days	Tue 15.03.05	Tue 15.03.05	26												
28	Test NOR_DAN	14 days	Wed 16.03.05	Tue 12.04.05	27;10												
29	Test of DES SWE DEC NOR	14 days	Wed 25.05.05	Tue 14.06.05	10;17												
30	Test of DES SWE DEC DAN	14 days	Wed 25.05.05	Tue 14.06.05	17;27												










Project: NorPos  
Date: Mon 07.02.05


Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Predecessors	Feb '05					Mar '05			
						17	24	31	07	14	21	28	07	14
31	Approved	0 days	Tue 14.06.05	Tue 14.06.05	30;29									
32	Deployment in operational platform	5 days	Wed 15.06.05	Tue 21.06.05	31									
33	<b>Network</b>	<b>41 days</b>	<b>Tue 01.02.05</b>	<b>Thu 07.04.05</b>										
34	Function test SWE-NOR	1 day	Tue 15.02.05	Tue 15.02.05										
35	Stability test SWE-NOR	30 days	Wed 16.02.05	Thu 07.04.05	34									
36	Approved	0 days	Thu 07.04.05	Thu 07.04.05	35									
37	Function test NOR-DAN	1 day	Tue 15.02.05	Tue 15.02.05										
38	Stability test NOR-DAN	30 days	Wed 16.02.05	Thu 07.04.05	37									
39	Approved	0 days	Thu 07.04.05	Thu 07.04.05	38									
40	Function test SWE-DAN	1 day	Tue 01.02.05	Tue 01.02.05										
41	Stability test SWE-DAN	30 days	Wed 02.02.05	Wed 16.03.05	40									
42	Communication approved	0 days	Wed 16.03.05	Wed 16.03.05	41									
43	<b>Netverks RTK</b>	<b>31 days</b>	<b>Wed 22.06.05</b>	<b>Wed 03.08.05</b>	<b>2;6;32</b>									
44	Function test	1 day	Wed 22.06.05	Wed 22.06.05										
45	Stability test	30 days	Thu 23.06.05	Wed 03.08.05	44									
46	Approved	0 days	Wed 03.08.05	Wed 03.08.05	45									
47	<b>DPOS</b>	<b>103 days</b>	<b>Tue 01.02.05</b>	<b>Tue 12.07.05</b>										
48	Test of new Dpos application in Norway	45 days	Tue 01.02.05	Wed 13.04.05										
49	Approved	0 days	Wed 13.04.05	Wed 13.04.05	48									
50	Configuration of the Danish solution	5 days	Wed 22.06.05	Tue 28.06.05	32;49									
51	Test at KMS	5 days	Wed 29.06.05	Tue 05.07.05	50									
52	Approved	0 days	Tue 05.07.05	Tue 05.07.05	51									
53	Test in Denmark, GSM	5 days	Wed 06.07.05	Tue 12.07.05	52									
54	Approved	0 days	Tue 12.07.05	Tue 12.07.05	53									
55	<b>DAB</b>	<b>102 days</b>	<b>Wed 16.02.05</b>	<b>Tue 26.07.05</b>										
56	DAB agreement	2 days	Wed 16.02.05	Thu 17.02.05										
57	DAB Client Interface specification	30 days	Fri 18.02.05	Mon 11.04.05	56									
58	DAB Client Development	30 days	Tue 12.04.05	Mon 30.05.05	57									
59	Communication to DAB Server	5 days	Tue 31.05.05	Tue 07.06.05	58									
60	DAB Client Test	2 days	Wed 08.06.05	Thu 09.06.05	59									


Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Predecessors	Feb '05					Mar '05			
						17	24	31	07	14	21	28	07	14
61	Approved	0 days	Thu 09.06.05	Thu 09.06.05	60									
62	DAB Functional test	5 days	Fri 10.06.05	Thu 16.06.05	61									
63	Approved	0 days	Thu 16.06.05	Thu 16.06.05	62									
64	DAB Receiver Leasing	30 days	Fri 18.02.05	Mon 11.04.05	56									
65	DPOS test	5 days	Wed 13.07.05	Tue 19.07.05	53;62									
66	Approved	0 days	Tue 19.07.05	Tue 19.07.05	65									
67	RTK Test RTCM 3.x	5 days	Wed 20.07.05	Tue 26.07.05	66									


Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	












Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	












Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

'05				Oct '05				Nov '05				Dec '05				Jan '06				Feb '06			
05	12	19	26	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	06	13
1.08																							

Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

'05				Oct '05				Nov '05				Dec '05				Jan '06				Feb '06			
05	12	19	26	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	06	13

Project: NorPos Date: Mon 07.02.05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	




'05				Oct '05				Nov '05				Dec '05				Jan '06				Feb '06			
05	12	19	26	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	06	13

Project: NorPos  
Date: Mon 07.02.05

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 